

Procurement Plan (2021-2022)

Division/Ministry
Agency
Procuring Entity Name and Code

: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue (PPPTAF)
Type: Services

Pack age No	Description of Procurement Package Services	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Appointment of Transaction Advisor for Construction of Multimodal Transport hub at Dhaka Railway station Kamalapur	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	500.00	-	24-12-20	01-10-21	17-11-21	30-11-21	7-12-21	14-12-21	21-12-21	24-12-21
SR2	Appointment of Transaction Advisor for Establishment of 50-Seat Medical College and up gradation and modernization of Existing Railway Hospital into 250 beds at Paksey in Pabna	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	300.00	-	21-03-21	07-10-21	24-11-21	07-12-12	14-12-21	21-12-21	26-12-21	30-12-21
SR3	Appointment of Transaction Advisor for Establishment of 50-Seat Medical College and up gradation and modernization of Existing Railway Hospital into 250 beds at Saidpur in Nilphamari	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	300.00	-	21-03-21	07-10-21	24-11-21	07-12-12	14-12-21	21-12-21	26-12-21	30-12-21
SR4	Appointment of Transaction Advisor for Construction of Multimodal Transport hub at Dhaka Biman Bandar Railway Station	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	650.00	-	15-07-21	01-11-21	19-12-21	03-01-22	10-01-22	17-01-22	23-01-22	30-01-22
SR5	Construction of a New Inland Container Depot (ICD) near Dhirasram Railway Station	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	01-12-21	01-02-22	20-03-22	24-04-22	02-05-22	09-05-22	16-05-22	23-05-22
SR6	Circular Railway Line	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	01-12-21	01-02-22	20-03-22	24-04-22	02-05-22	09-05-22	16-05-22	23-05-22
SR7	Appointment of Transaction Advisor for Construction of Dhaka Outer Circular PPP Project	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	15-07-21	01-11-21	19-12-21	03-01-22	10-01-22	17-01-22	23-01-22	30-01-22
SR8	Appointment of Transaction Advisor for Improvement of Dhaka (Joydebpur) Mymensingh Highway (N3) into Expressway	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	15-12-21	15-02-22	05-04-22	10-05-22	17-05-22	24-05-22	02-06-22	09-06-22

Package No	Description of Procurement Package Services	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR10	Appointment of Transaction Advisor for Construction of Bay Terminal	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	375.00	-	15-09-21	15-11-21	02-01-22	17-01-22	24-01-22	31-01-22	06-02-22	13-02-22
SR10	Equip, Operate and Maintain Patenga Container Terminal	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	15-09-21	15-11-21	02-01-22	17-01-22	24-01-22	31-01-22	06-02-22	13-02-22
SR11	Payra Port Transshipment Container Terminal	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	15-09-21	15-11-21	02-01-22	17-01-22	24-01-22	31-01-22	06-02-22	13-02-22
SR12	Construction of Highrise Apartment at Purbachal New Town Project	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	15-09-21	15-11-21	02-01-22	17-01-22	24-01-22	31-01-22	06-02-22	13-02-22
SR13	Mirpur Integrated Township Development (Phase-II)	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	15-09-21	15-11-21	02-01-22	17-01-22	24-01-22	31-01-22	06-02-22	13-02-22
SR14	Construction of Composite Rice Mills along With Drying and Storage Facilities at different strategic locations across the country	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	15-09-21	15-11-21	02-01-22	17-01-22	24-01-22	31-01-22	06-02-22	13-02-22
SR15	Light Rapid Transit system for Narayangonj City	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	15-09-21	15-11-21	02-01-22	17-01-22	24-01-22	31-01-22	06-02-22	13-02-22
SR16	Selection of Firm (International) (PPP Training Service Provider)	LS	1	OTM	CEO	GOB (PPPTAF)	950.00	-	27-07-20	01-04-21	27-05-21 (Eol Opening)	01/10/2020 (Eol Evaluation)	07-10-21	11-10-21	13-10-21	17-10-21
SR17	Procurement of ERP Solution	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	400.00	-	29-06-21	05-10-21	07-11-21	28-11-21	07-12-21	14-12-21	20-12-21	26-12-21
SR18	Procurement of Legal consultant	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	4.00	-	12-08-21	-	26-08-21	20-09-21	22-09-21	26-09-21	28-09-21	01-10-21
SR19	Procurement of Communication and Branding Advisory Service	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	03-10-21	-	26-10-21	07-11-21	-	-	09-11-21	11-11-21
SR20	2 nd Padma Multipurpose Bridge at Paturia-Goalundo	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	01-12-21	01-02-22	20-03-22	24-04-22	02-05-22	09-05-22	16-05-22	23-05-22
	Total:.															

Sulim Afroz
21/09/21

Sulim Afroz
Sultana Afroz
Secretary & Chief Executive Officer
Publica Private Partnership Authority

মোঃ আনোয়ারুল হাবীব
পরিচালক
পিপিপি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়


Procurement Plan (2021-2022)

Division/Ministry
Agency
Procuring Entity Name and Code

: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Services

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise EOI	RFA Submission	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Appointment of Consultant	Lot	03	OTM/1	CEO	GoB	25.00		12/08/2021	-	26/08/2021	20-09-21	22-09-21	26-09-21	28-09-21	01-10-21
	Total															


21/09/21

মোঃ আনোয়ারুল হাবীব
পরিচালক
পিপিপি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়


Sultana Afroz
(Secretary)
Chief Executive Officer
Public Private Partnership Authority