

Annual Procurement Plan FY: 2023-24 (1st Revised)

Budget: PPPTAF
Type: Service (Transaction Advisor)

Division/Ministry
Agency
Procuring Entity Name and Code

:Prime Minister's Office
:Public Private Partnership Authority
:Chief Executive Officer, Public Private Partnership Authority

Package No	Description of Procurement Package Service	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Plan pay for FY: 2023-24 Cost in TK (Lac)	Time Code for Process	Advertise Eol	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Medical College and Modernization of Railway Hospital at Paksey in Pabna	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	80.85		21.03.2021	18.01.2022	16.03.2022	18.05.2022	08.06.2022	15.06.2022	21.06.2022	29.06.2022
SR2	Development of ICT Infra-Network for Bangladesh Government-Info Sarkar Phase-3	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	79.44			05.12.2024	15.02.2019	20.02.2019	20.03.2019	25.03.2019	10.04.2019	15.04.2019
SR3	Development of 13 Textile Mill Sites of BTMC on PPP	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	15.00			01.07.2019	10.08.2019	10.09.2019	20.10.2019	01.11.2019	10.11.2019	12.11.2019
SR4	Establishment of 50-Seat Medical College and Upgradation and Modernization of Existing Railway Hospital in to 250 Beds at Saidpur in Nilphamari	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	101.83		21.03.2021	06.01.2022	24.01.2022	28.02.2022	08.06.2022	15.06.2022	21.06.2022	27.06.2022
SR5	Detailed Business Case Model for Terminal 2 and 3 of Bay Terminal Project under CPA	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	184.00		13.10.2021	11.01.2022	02.03.2022	06.04.2022	26.04.2022	23.05.2022	08.06.2022	29.06.2022
SR6	Development, Construction, Operation and maintenance of Wastewater management facilities in two zone of Gazipur City Corporation under PPP	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	54.00		25.05.2020	10.06.2020	21.08.2020	17.09.2020	07.10.2020	09.11.2020	21.11.2020	29.11.2020
SR7	Dhaka Outer Ring Road	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	59.86		16.07.2021	17.01.2022	07.03.2022	26.04.2022	01.06.2022	14.06.2022	21.06.2022	04.07.2022
SR8	Supply of Treated water from Meghna River of Bangabandhu Sheikh Mujib Shilpanagar	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	230.00		15.01.2023	20.03.2023	08.05.2023	5.2023 to 29.05	28.06.2023	20.06.2023	26.06.2023	04.07.2023
SR9	Operation and Maintenance of CPA's New Mooring Container Terminal (NCT) including Overflow container Yard (OCY) by Private Terminal operate under PPP	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	200.00			16.08.2023	23.08.2023	30.08.2023	07.09.2023	14.05.2023	18.09.2023	18.09.2023
SR10	Operation and Maintenance of 3rd Terminal at Hazrat Shahjalal International Airport (HSIA)	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	200.00			15.05.2023	08.06.2023	15.06.2023	04.07.2023	04.07.2023	14.09.2023	27.09.2023
SR11	Construction of Multi-Model Transport Hub at Dhaka (Kamalapur) Railway Station	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	69.96			26.08.2022	11.10.2022	11.11.2022	20.11.2022	11.05.2023	10.07.2023	10.07.2023
SR12	Equip, Operate, Maintain and Transfer of Patenga Container Terminal in CTG Port under PPP	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	108.00		28.10.2021	05.04.2022	17.04.2022	20.04.2022	20.04.2022	28.04.2022	07.06.2022	17.08.2022
SR13	Printing & Publication-Book Publication	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	3.00			01.08.2023	07.08.2023	07.08.2023	07.08.2023	07.08.2023	07.08.2023	10.08.2023
SR14	Comprehensive Training Service on PPP	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	827.36		05.03.2020	20.01.2021	25.05.2021	16.09.2021	29.09.2021	13.10.2021	15.11.2021	30.11.2021
SR15	Seminar/Workshop & Road Show	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	10.00		05.08.2023		19.08.2023	14.09.2023	25.09.2023	27.09.2023	01.10.2023	08.10.2023
SR16	Communication and Branding Advisory Service	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	135.00			20.03.2024	28.03.2024	03.04.2024		03.04.2024	04.04.2024	08.04.2024
SR17	Establishment and Operation of Laldia Container Terminal at Chittagong Port through PPP Model	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)			05.04.2024	11.06.2024	31.07.2024	14.08.2024	29.08.2024	31.08.2024	04.09.2024	07.09.2024
SR18	Rectification and Upgradation of Central Effluent Treatment Plant (CETP) and Establishment of Solid Waste Management (SWM) at BSCIC Tannery Industrial Estate, Dhaka Under PPP Model	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)			15.03.2024	24.04.2024	11.06.2024	27.06.2024	10.07.2024	13.07.2024	17.07.2024	16.07.2024
Total							2,358.30									

[Signature]
Md. Jahid Hasan
Junior Consultant (Accounts)

[Signature]
25/06/28
Sharifa Haque
Director Finance

[Signature]
12/03/24
Md. Anwarul Habib
Director General (Engineering/Multi Sectoral Expert Support and Legal)

[Signature]
14/03/24
Md. Abul Basher
Director General (Admin & Finance)

[Signature]
28/02/28
Dr. Md. Mushfiqur Rahman
Secretary and Chief Executive Officer