

Revised Annual Procurement Plan (RAPP) (FY-2025-2026)

Ministry/ Division	Prime Minister's Office
Agency	Public Private Partnership (PPP) Authority
Procuring Entity Name & Code	Chief Executive Officer, PPP Authority
Budget	PPPTAF Fund
Procurement Type	Service

Package No.	Description of Procurement Package	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise EIO	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	13	14	15	16	17	18	19
SR-01	Appointment of Transaction Advisor for Development of Light Rapid Transit (LRT) at Narayanganj Under PPP Model	LS	1	OTM/DP M/LTM (NCT) Manual	CEO	(PPPTAF)	1,000.00	Planned Dates	04-May-26	21-May-26	05-Jul-26	21-Jul-26	26-Jul-26	30-Jul-26	06-Aug-26	13-Aug-26	
								Planned Days	0	17	45	16	5	4	7	14	108
								Actual Dates									
SR-02	Appointment of Transaction Advisor for Construction of High-Rise Apartment at Purbacha New Town Project through PPP	LS	1	OTM/DP M/LTM (NCT) Manual	CEO	(PPPTAF)	1,000.00	Planned Dates	02-Jun-26	03-Aug-26	01-Sep-26	08-Oct-26	11-Oct-26	15-Oct-26	22-Oct-26	29-Oct-26	
								Planned Days	0	62	29	37	3	4	7	14	156
								Actual Dates									
SR-03	Appointment of Transaction Advisor for Bay Terminal	LS	1	OTM/DP M/LTM (NCT) Manual	CEO	(PPPTAF)	3,500.00	Planned Dates	18-Aug-25	23-Oct-25	07-Dec-25	22-Dec-25	28-Dec-25	01-Jan-26	08-Jan-26	15-Jan-26	
								Planned Days	0	66	45	15	6	4	7	14	157
								Actual Dates	-	17-Sep-25	7-Oct-25	9-Oct-25	13-Oct-25	13-Oct-25	16-Oct-25	23-Nov-25	

46

Signature

SR-04	Appointment of Transaction Advisor for Establishment of International Nurses and Midwives Skills Training Institute	LS	1	OTM/DP M/LTM (NCT) Manual	CEO	(PPPTAF)	1,000.00	Planned Dates	07-Jun-26	18-Aug-26	28-Sep-26	27-Oct-26	05-Nov-26	12-Nov-26	19-Nov-26	26-Nov-26	
								Planned Days	0	72	41	29	9	7	7	14	179
								Actual Dates									
SR-05	Communication and Branding Advisory Service	LS	1	OTM/DP M/LTM (NCT) Manual	CEO	(PPPTAF)	250.00	Planned Dates	0	20-Sep-25	05-Oct-25	11-Oct-25	09-Nov-25	12-Nov-25	19-Nov-25	26-Nov-25	
								Planned Days	0	0	15	6	29	3	7	14	74
								Actual Dates	21-Sep-25	18-Dec-25	15-Jan-26	26-Feb-26	26-Feb-26	2-Mar-26	4-Mar-26	10-Mar-26	
SR-06	Selection Senior Consultant (Project Management)	LS	1	DPM (NCT) Manual	CEO	(PPPTAF)	20.00	Planned Dates	04-May-26	11-May-26	18-May-26	25-May-26	04-Jun-26	07-Jun-26	14-Jun-26	21-Jun-26	
								Planned Days	0	7	7	7	10	3	7	14	55
								Actual Dates									
SR-07	Selection Senior Consultant (PPP Specialist)	LS	1	DPM (NCT) Manual	CEO	(PPPTAF)	20.00	Planned Dates	10-May-26	17-May-26	24-May-26	31-May-26	10-Jun-26	13-Jun-26	20-Jun-26	27-Jun-26	
								Planned Days	0	7	7	7	10	3	7	14	55
								Actual Dates									

36

[Signature]


								Planned Dates	04-Jun-26	11-Jun-26	23-Jul-26	09-Aug-26	16-Aug-26	20-Aug-26	27-Aug-26	03-Sep-26	
								Planned Days	0	7	42	17	7	4	7	14	98
SR-08	Appointment of Transaction Advisor for Construction of International Standard Tourism Facilities at Hotel Shaibal Compound in Cox's Bazar under PPP Model	LS	1	OTM/DP M/LTM (NCT) Manual	CEO	(PPPTAF)	500.00	Actual Dates									
Total							1,790.00										



03.06.26

(Abu Kaisar Khan)
Director (Admin)

Public Private Partnership (PPP) Authority


03.06.2026

Chowdhury Ashik
Mahmud Bin Harun
Chief Executive Officer
(State Minister Rank)
Public Private Partnership (PPP) Authority