

PROCUREMENT PLAN (2021-2022)

Division/Ministry
Agency
Procuring Entity Name and Code

: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Works

Pac No	Budget Code	Description of Procurement Package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise Pre-qualification (if Applicable)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract	Total Time in Days
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1.	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	Procurement of Printing & Packaging related Works (Annual Report) & Procurement of Crest, Other Momentum	Lot	01	DPM	CEO	GoB	2.00	October/2021		-	-	-	31.10.2021	-	-	15.11.2021	
WR2.	৩২৫৮১০৭ (অনাবাসিক ভবন)	Procurement of Works (Renovation & Maintenance)	Lot	01	OTM	CEO	GoB	35.00	May/2022		08.05.2022	22.05.2022	24.05.2022	26.05.2022	26.05.2022	31.05.2022	25.06.2022	
Total = 37.00																		

Sahar
১১.০৫.২০২২

আজহারুল্লাহর
পরিচালক (প্রশাসন)
পি পি পি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়

Muhammad Ibrahim
11/05/2022

Muhammad Ibrahim
Chief Executive Officer (Secretary)
Public Private Partnership (PPP) Authority

PROCUREMENT PLAN (2021-2022)

Division/Ministry
Agency
Procuring Entity Name and Code

: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Goods

Pac No	Budget Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15
GR1.	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	Procurement of Printing Regulatory Framework & Procurement of Office Note/Dairy Book related Works	Lot	01	RFQM	CEO	GoB	1.20	15.05.2022	29.05.2022	02.06.2022	05.06.2022	07.06.2022	09.06.2022	23.06.2022
GR2.	৩২৫৫১০৫ (অন্যান্য মনিহরী)	Procurement of Stationary goods	Lot	01	RFQM	CEO	GoB	5.80	15.05.2022	29.05.2022	02.06.2022	05.06.2022	07.06.2022	09.06.2022	23.06.2022
GR3.	৩৬৩২১০২ (যন্ত্রপাতি অনুদান)	Procurement of Computer (Laptop, Desktop, i-Pad & software System) Accessories	Lot	01	OTM/RFQM	CEO	GoB	5.00	15.05.2022	29.05.2022	02.06.2022	05.06.2022	07.06.2022	09.06.2022	23.06.2022
GR4.	৩৬৩২১০৫ (ভেথ যোগাযোগ প্রযুক্তি অনুদান)	Procurement of Video Conference Camera, CCTV Camera and Related Electric items	Lot	01	OTM	CEO	GoB	14.90	15.05.2022	29.05.2022	02.06.2022	05.06.2022	07.06.2022	09.06.2022	23.06.2022
GR5.	৩৬৩২১০৬ (অন্যান্য মূলধন অনুদান)	Procurement of Office Furniture.	Lot	01	RFQM	CEO	GoB	10.00	15.05.2022	29.05.2022	02.06.2022	05.06.2022	07.06.2022	09.06.2022	23.06.2022
Total = 36.90															

Kabir
১১.০৫.২০২২

আক্তারুল্লাহ
পরিচালক (প্রশাসন)
পি পি পি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়

Muhammad Ibrahim
10/5/2022

Muhammad Ibrahim
Chief Executive Officer (Secretary)
Public Private Partnership (PPP) Authority

PROCUREMENT PLAN (2021-2022)

Division/Ministry
Agency
Procuring Entity Name and Code

: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Services

Pac No	Budget Code	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Balance Surplus/Shortfall	Time Code for Process	Advertise EOI	RFP Submission	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19	20
SR1.	৩২৫৭১০১ (কনসালট্যান্সি)	Appointment of Consultant	Lot	06	OTM/1	CEO	GoB	25.00	--	Aug/2020	12.08.2021	26.08.2021	26.08.2021	14.10.2021	02.03.2021 19.10.2021	02.03.2021 19.10.2021	21.10.2021	01.11.2021
Total: 25.00																		

Khalid
১১.০৮.২০২২

আজহারুল্লাহ
পরিচালক (প্রশাসন)
পি পি পি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়

Muhammad Ibrahim
05/11/2022

Muhammad Ibrahim
Chief Executive Officer (Secretary)
Public Private Partnership (PPP) Authority

Revised Annual Procurement Plan (2021-2022)

Division/Ministry
Agency
Procuring Entity Name and Code

: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue (PPPTAF)
Type: Services

Package No	Description of Procurement Package Services	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Appointment of Transaction Advisor for Construction of Multimodal Transport hub at Dhaka Railway station Kamalapur	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	626.00	-	24-12-20	14-02-22	27-03-2022	03-04-22	27-04-22	08-05-22	19-05-22	15-06-22
SR2	Appointment of Transaction Advisor for Establishment of 50-Seat Medical College and up gradation and modernization of Existing Railway Hospital into 250 beds at Paksey in Pabna	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	300.00	-	26-04-21	18-01-22	16-03-22	23-05-22	27-05-22	06-06-22	15-06-22	30-06-22
SR3	Appointment of Transaction Advisor for Establishment of 50-Seat Medical College and up gradation and modernization of Existing Railway Hospital into 250 beds at Saidpur in Nilphamari	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	300.00	-	26-04-21	06-01-22	28-02-22	05-04-22	17-05-22	26-05-22	30-05-22	21-06-22
SR4	Appointment of Transaction Advisor for Construction of Multimodal Transport hub at Dhaka Biman Bandar Railway Station	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	650.00	-	16-07-21	08-02-22	29-03-22	17-05-22	26-05-22	30-05-22	05-06-22	27-06-22
SR5	Appointment of Transaction Advisor for Construction of Dhaka Outer Circular PPP Project	LS	1	OTM/DPM	CEO	GOB (PPPTAF)		-	16-07-21	17-01-22	07-03-22	26-04-22	19-05-22	26-05-22	31-05-22	23-06-22
SR6	Appointment of Transaction Advisor for Construction of Bay Terminal	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	375.00	-	13-10-21	11-01-22	02-03-22	06-04-22	25-04-22	18-05-22	22-05-22	22-06-22
SR7	Equip, Operate and Maintain Patenga Container Terminal	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	05-04-22	17-04-22	20-04-22	20-04-22	28-04-22	28-04-22	23-06-22	26-06-22

Package No	Description of Procurement Package Services	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR8	Construction of Composite Rice Mills along With Drying and Storage Facilities at different strategic locations across the country	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-	25-05-22	-	-	-	-	-	-	-
SR9	Light Rapid Transit system for Narayangonj City	LS	1	OTM/DPM	CEO	GOB (PPPTAF)	-	-		09-03-22	23-03-22	30-05-22	08-06-22	15-06-22	22-06-22	29-06-22
	Total:															

Sahil
11/05/22

মোঃ আনোয়ারুল হাবীব
পরিচালক
পিপিপি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়

Muhammad Ibrahim
11/5/2022
(Muhammad Ibrahim)
Secretary and Chief Executive Officer
Public Private Partnership Authority