

Revised Annual Procurement Plan (2022-2023) (3rd revised, June-2023)

Division/Ministry : Prime Minister's Office
 Agency : Public Private Partnership Authority
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
 Type: Works

Pac No	Budget Code	Description of Procurement Package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise Pre-qualification (If Applicable)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
WR1	৩২৫৫১০২ (মুদ্রণ ও বঁধাই)	Procurement of Printing & Packaging related Works (Annual Report)	Lot	01	RFQM	CEO	GoB	1.41	Jan/2023	-	-	-	-	-	10.01.2023	10.01.2023	19.01.2023	
WR2	৩২৫৮১০৭ (অনাবাসিক ভবন)	Procurement of Works (Renovation of common bathroom of PPP Authority)	Lot	01	OTM	CEO	GoB	17.60	June/2023	-	16.05.2023	31.05.2023	04.06.2023	06.06.2023	08.06.2023	08.06.2023	20.06.2023	
WR3	৩২৫৮১০৭ (অনাবাসিক ভবন)	Procurement of Works (Renovation of conference room, training room and board room of PPP Authority)	Lot	01	RFQM	CEO	GoB	5.89	May/2023	-	11.04.2023	18.04.2023	18.04.2023	30.04.2023	30.04.2023	30.04.2023	14.05.2023	
WR4	৩২৫৮১০৭ (অনাবাসিক ভবন)	Miscellaneous Work	Lot	01	DP	CEO	GoB	1.51	June/2023	-	16.05.2023	31.05.2023	04.06.2023	06.06.2023	08.06.2023	08.06.2023	14.06.2023	
Total = 26.41																		

Kabir
 28.05.2026
 আক্তারুন্নাহার
 পরিচালক (প্রশাসন)
 পি পি পি কর্তৃপক্ষ
 প্রধানমন্ত্রীর কার্যালয়

Dr. Md. Mushfiqur Rahman
 Dr. Md. Mushfiqur Rahman
 Chief Executive Officer (Secretary)
 Public Private Partnership (PPP) Authority

Revised Annual Procurement Plan (2022-2023) (3rd revised, June-2023)

Division/Ministry : Prime Minister's Office
 Agency : Public Private Partnership Authority
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
 Type: Goods

Pac No	Budget Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1.	৩২৫৫১০১ (কম্পিউটার সামগ্রী)	Procurement of computer equipment	Lot	01	RFQ	CEO	GoB	2.99	26.02.2023	05.03.2023	05.03.2023	06.03.2023	06.03.2023	06.03.2023	07.03.2023
GR2.	৩২৫৫১০১ (কম্পিউটার সামগ্রী)	Procurement of computer equipment	Lot	01	RFQ	CEO	GoB	1.99	06.06.2023	19.06.2023	19.06.2023	12.06.2023	12.06.2023	12.06.2023	20.06.2023
GR3.	৩২৫৫১০২ (মুদ্রণ ও বীধাই)	Procurement of Printing Office folder, PPP Glossary, Brochure related Works	Lot	01	RFQM	CEO	GoB	4.57	11.05.2023	28.05.2023	01.06.2023	05.06.2023	05.06.2023	07.06.2023	13.06.2023
GR4.	৩২৫৫১০৫ (অন্যান্য মনিহরী)	Procurement of Stationary goods	Lot	01	RFQ	CEO	GoB	3.98	26.01.2023	02.02.2023	02.02.2023	20.02.2023	20.02.2023	20.02.2023	26.02.2023
GR5.	৩২৫৮১০৪ (অফিস সরঞ্জামাদি)	Servicing of File Cabinet	Lot	01	RFQ	CEO	GoB	0.70	17.10.2022	24.10.2022	24.10.2022	27.10.2022	27.10.2022	27.10.2022	01.11.2022
GR6.	৪১১৩৩০১ (কম্পিউটার সফটওয়্যার)	Procurement of E-Store Management System	Lot	01	RFQ	CEO	GoB	2.95	28.03.2023	05.04.2023	05.04.2023	11.04.2023	11.04.2023	11.04.2023	17.04.2023
GR7.	৪১১৩৩০১ (কম্পিউটার সফটওয়্যার)	Procurement of Project Management System	Lot	01	RFQ	CEO	GoB	2.98	11.04.2023	08.05.2023	08.05.2023	14.05.2023	14.05.2023	14.05.2023	30.05.2023
GR8.	৪১১২৩১০ (অফিস সরঞ্জামাদি)	Procurement of Mobile Phone for CEO, PPPA	Lot	01	RFQ	CEO	GoB	0.74	25.01.2023	02.02.2023	02.02.2023	22.02.2023	22.02.2023	22.02.2023	26.02.2023
GR9.	৪১১২৩১০ (অফিস সরঞ্জামাদি)	Procurement of A/C for Training Room	Lot	01	RFQ	CEO	GoB	2.88	29.01.2023	06.02.2023	06.02.2023	20.02.2023	20.02.2023	20.02.2023	26.02.2023
GR10	৪১১২৩১০ (অফিস সরঞ্জামাদি)	Procurement of Mixer Amplifier, Speaker and Wireless microphone for Conference System	Lot	01	RFQ	CEO	GoB	2.51	07.06.2023	12.06.2023	12.06.2023	13.06.2023	13.06.2023	13.06.2023	20.06.2023
GR11	৪১১২৩১০ (অফিস সরঞ্জামাদি)	Procurement of Paper Shredder	Lot	01	DP	CEO	GoB	0.25	21.12.2022	28.12.2022	28.12.2022	28.12.2022	28.12.2022	28.12.2022	05.01.2023
GR12	৩৬৩২১০৬ (অন্যান্য মূলধন অনুদান)	Procurement of Office Furniture for Officer's Room/ Conference Room	Lot	01	RFQ	CEO	GoB	2.00	30.05.2023	08.06.2023	08.06.2023	08.06.2023	08.06.2023	08.06.2023	19.06.2023
GR13	৩৬৩২১০৬ (অন্যান্য মূলধন অনুদান)	Procurement of Furniture	Lot	01	RFQ	CEO	GoB	0.50	13.10.2022	16.11.2022	16.11.2022	16.11.2022	16.11.2022	16.11.2022	20.11.2022
Total = 29.04															

Kalpan
28.05.2026

আক্তারুল্লাহর
পরিচালক (প্রশাসন)
পি পি পি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়

Dr. Md. Mushfiqur Rahman
Dr. Md. Mushfiqur Rahman
Chief Executive Officer (Secretary)
Public Private Partnership (PPP) Authority

Revised Annual Procurement Plan (2022-2023) (3rd revised, June-2023)

Division/Ministry : Prime Minister's Office
Agency : Public Private Partnership Authority
Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Services

Pac No	Budget Code	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Balance Surplus/ Shortfall	Time Code for Process	Advertise EOI	RFP Submission	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1.	৩২৫৭১০১ (কনসালটেন্সি)	Appointment of Consultant	Lot	04	OTM	CEO	GoB	6.17	--	June/2023	24.04.2023	09.05.2023	09.05.2023	09.05.2023	09.05.2023	01.06.2023	04.06.2023	05.06.2023
Total: 6.17																		

Kabir
28.04.2026

আজহারুল্লাহর
পরিচালক (প্রশাসন)
পি পি পি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়

Dr. Md. Mushfiqur Rahman
Dr. Md. Mushfiqur Rahman
Chief Executive Officer (Secretary)
Public Private Partnership (PPP) Authority