

Revised Annual Procurement Plan (2022-23) (1st revised, December-2022)

Division/Ministry
Agency
Procuring Entity Name and Code

: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue (PPPTAF)
Type: Services (Transaction Advisor)

Pack age No	Description of Procurement Package Services	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Appointment of Transaction Advisor for Construction of Multimodal Transport hub at Dhaka Railway station Kamalapur	LS	1	OTM/DPM/L TM	CEO	GOB (PPPTAF)	1000.00	-		25-08-22	11-10-22	11-11-22	20-11-22	27-11-22	10-12-22	20-12-22
SR2	Supply of Treated Water from Meghna River to Bangabandhu Sheikh Mujib Shilpa Nagar	LS	1	OTM/DPM/L TM	CEO	GOB (PPPTAF)	1000.00	-	15-01-23	20-03-23	08-05-23	30-05-23	07-05-23	15-05-23	20-05-23	25-05-23
SR3	Operation and Maintenance of 3rd Terminal at Hazrat Sahajalal International Airport (HSIA)	LS	1	OTM/DPM/L TM	CEO	GOB (PPPTAF)	800.00	-	01-04-23	15-05-23	02-07-23	02-08-23	09-08-23	20-08-23	25-08-23	30-08-23
SR4	New Mooring Container Terminal (NCT) Including Overflow Container Yerd (OCY)	LS	1	OTM/DPM/L TM	CEO	GOB (PPPTAF)	800.00	-	15-04-23	30-05-23	17-07-23	17-08-23	24-08-23	05-09-23	20-09-23	05-10-23
	Total:						3600.									

Signature
11/12/2022

মোঃ আনোয়ারুল হাবীব
পরিচালক
পিপিপি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়

Signature
11.12.2022

Dr. Md Jahedul Hasan
Director General (Engg & Legal)
PPP Authority
Prime Minister's Office

Signature
11.12.2022
Dr. Md. Mushfiqur Rahman
Secretary and Chief Executive Officer
Public Private Partnership Authority