

# Annual Procurement Plan FY: 2023-24

Budget: PPPTAF

Type: Service (Transaction Advisor)

Division/Ministry

:Prime Minister's Office

Agency

:Public Private Partnership Authority

Procuring Entity Name and Code

:Chief Executive Officer, Public Private Partnership Authority

Package No	Description of Procurement Package Service	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Plan pay for FY: 2023-24 Cost in TK (Lac)	Time Code for Process	Advertise EoI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
SR1	Medical College and Modernization of Railway Hospital at Paksey in Pabna	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	80.85		21.03.2021	18.01.2022	16.03.2022	18.05.2022	08.06.2022	15.06.2022	21.06.2022	29.06.2022	
SR2	Development of ICT Infra-Network for Bangladesh Government -Info Sarkar Phase-3	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	79.44			05.12.2018	15.02.2019	20.02.2019	20.03.2019	25.03.2019	10.04.2019	15.04.2019	
SR3	Development of 13 Textile Mill Sites of BTMC on PPP	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	15.00			01.07.2019	10.08.2019	10.09.2019	20.10.2019	01.11.2019	10.11.2019	12.11.2019	
SR4	Establishment of 50-Seat Medial College and Upgradation and Modernization of Existing Railway Hospital in to 250 Beds at Saidpur in Nilphamari	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	101.83		21.03.2021	06.01.2022	24.01.2022	28.02.2022	08.06.2022	15.06.2022	21.06.2022	27.06.2022	
SR5	Detailed Busniess Case Model for Terminal 2 and 3 of Bay Terminal Project under CPA	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	184.00		13.10.2021	11.01.2022	02.03.2022	06.04.2022	26.04.2022	23.05.2022	08.06.2022	29.06.2022	
SR6	Development, Construction, operation and maintenance of Wastewater management facilities in two zone of Gazipur City Corporation under PPP	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	54.00		25.05.2020	10.06.2020	21.08.2020	17.09.2020	07.10.2020	09.11.2020	21.11.2020	29.11.2020	
SR7	Dhaka Outer Ring Road	LS	1	OTM/DPM/LTM	CEO	GoB (PPPTAF)	59.86		16.07.2021	17.01.2022	07.03.2022	26.04.2022	01.06.2022	14.06.2022	21.06.2022	04.07.2022	
SR8	Supply of Treated water from Meghna River of Bangabandhu Sheikh Mujib Shilpanagar	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	230.00		15.01.2023	20.03.2023	08.05.2023	22.05.2023 to 29.05.2023	08.06.2023	20.06.2023	26.06.2023	04.07.2023	
SR9	Operation and Maintenance of CPA's New Mooring Container Terminal (NCT) including Overflow container Yard (OCY) by Private Terminal operator under PPP	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	200.00			16.08.2023	23.08.2023	30.08.2023	07.09.2023	14.05.2023	18.09.2023	18.09.2023	
SR10	Operation and Maintenance of 3rd Terminal at Hazrat Shahjalal International Airport (HSIA)	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	200.00			15.05.2023	08.06.2023	15.06.2023	04.07.2023	04.07.2023			
SR11	Construction of Multi-Model Tranaport Hub at Dhaka (Kamalapur) Railway Station	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	69.96			26.08.2022	11.10.2022	11.11.2022	20.11.2022	11.05.2023	10.07.2023	10.07.2023	
SR12	Equip, Operate, Maintain and Transfer of Patenga Container Terminal in CTG Port under PPP	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	108		28.10.2021	05.04.2022	17.04.2022	20.04.2022	20.04.2022	28.04.2022	07.06.2022	17.08.2022	
SR13	Printing & Publication-Book Publication	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	3.00			01.08.2023	07.08.2023	07.08.2023	07.08.2023	07.08.2023	07.08.2023	10.08.2023	
SR14	Comprehensive TrainingService on PPP	LS	1	OTM/DPM/LT M	CEO	GoB (PPPTAF)	827.36		05.03.2020	20.01.2021	25.05.2021	16.09.2021	29.09.2021	13.10.2021	15.11.2021	30.11.2021	
SR15	Seminner/Workshop & Road Show	LS	4	OTM/DPM/LT M	CEO	GoB (PPPTAF)	10.00		05.08.2023		19.08.2023	14.09.2023	25.09.2023	27.09.2023	01.10.2023	08.10.2023	
<b>Total</b>							<b>2223.30</b>										

*Jahid Hasan*  
31.07.2023  
Md. Jahid Hasan  
Junior Consultant (Accounts)

*Sharifa Haque*  
31/07/23  
Sharifa Haque  
Director Finance

*Md. Anwarul Habib*  
31/07/23  
Md. Anwarul Habib  
Director (Engineering)

*Md. Abu Basha*  
31.7.23  
Md. Abu Basha  
Director General (Programming & Investment Promotion)

*Md. Mushfiqur Rahman*  
31-7-2023  
Dr. Md. Mushfiqur Rahman  
Secretary and Chief Executive Officer