


ANNUAL PROCUREMENT PLAN (2023-2024)

Division/Ministry : Prime Minister's Office
 Agency : Public Private Partnership Authority
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
 Type: Works

Pac No	Budget Code	Description of Procurement Package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise Pre-qualification (if Applicable)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
WR1.	৩২৫৫১০২ (মুদ্রণ ও বঁধাই)	Procurement of Printing & Packaging related Works (Annual Report)	Lot	01	RFQ	CEO	GoB	3.00	Sep/2023	-	-	-	-	-	27.09.2023	29.09.2023	10.10.2023	
WR2.	৩২৫৫১০২ (মুদ্রণ ও বঁধাই)	Procurement of Printing & Packaging related Works (File, Folder, Diary, Notebook and Envelop)	Lot	01	RFQ	CEO	GoB	3.00	Sep/2023	-	-	-	-	-	27.09.2023	29.09.2023	10.10.2023	
WR3.	৩২৫৫১০২ (মুদ্রণ ও বঁধাই)	Procurement of Crest and Other Momentum	Lot	01	RFQ	CEO	GoB	2.00	Sep/2023	-	-	-	-	-	27.09.2023	29.09.2023	10.10.2023	
WR4.	৩২৫৮১০৭ (জনাবাসিক ভবন)	Procurement of Works (Renovation & Maintenance of CEO's Room and Wash Room)	Lot	01	OTM	CEO	GoB	18.45	Oct/2023	-	09.10.2023	23.10.2023	26.10.2023	03.11.2023	03.11.2023	07.11.2023	29.01.2023	
								Total = 26.45										


 09.08.2023
 Aktarunnahar
 Director (Admin)
 Public Private Partnership (PPP) Authority


 Dr. Md. Mushfiqur Rahman
 Chief Executive Officer (Secretary)
 Public Private Partnership (PPP) Authority

ANNUAL PROCUREMENT PLAN (2023-2024)

Division/Ministry : Prime Minister's Office
 Agency : Public Private Partnership Authority
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
 Type: Goods

Pac No	Budget Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1.	৩২৫৫১০১ (কম্পিউটার সামগ্রী)	Procurement of Computer Accessories (Mouse, Keyboard, Printer, UPS, Scanner and others equipment)	Lot	01	OTM	CEO	GoB	6.00	01.11.2023	15.11.2023	20.11.2023	24.11.2023	27.11.2023	29.11.2023	13.12.2023
GR2.	৩২৫৫১০৫ (অন্যান্য মনিহরী)	Procurement of Stationary goods	Lot	01	OTM	CEO	GoB	10.00	02.10.2022	16.10.2023	18.10.2023	24.10.2023	26.10.2023	27.10.2023	03.11.2023
GR3.	৩২৫৮১০৩ (কম্পিউটার)	Procurement of Servicing of Desktop Computer, Monitor, Laptop, Printer, UPS, Photocopier & Accessories	Lot	01	RFQM	CEO	GoB	2.00	17.10.2023	24.10.2023	27.10.2023	31.10.2023	02.11.2023	03.11.2023	14.11.2023
GR4.	৩২৫৮১০৪ (অফিস সরঞ্জামাদি)	Procurement of Servicing of office Equipment	Lot	01	OTM	CEO	GoB	5.00	05.10.2023	19.10.2023	25.10.2023	27.10.2023	30.10.2023	02.11.2023	15.11.2023
GR5.	৩৬৩২১০৫ (তথ্য যোগাযোগ প্রযুক্তি অনুদান)	Procurement of Desktop Computer, Laptop and Tablet	Lot	01	OTM	CEO	GoB	7.00	01.12.2023	15.12.2023	19.12.2023	26.12.2023	28.12.2023	01.01.2024	08.01.2024
GR6.	৩৬৩২১০৫ (তথ্য যোগাযোগ প্রযুক্তি অনুদান)	Procurement of Software	Lot	01	OTM	CEO	GoB	4.00	03.01.2024	17.01.2024	24.01.2024	29.01.2024	01.02.2024	05.02.2024	05.03.2024
GR7.	৩৬৩২১০২ (যন্ত্রপাতি অনুদান)	Procurement of Office Equipment (Photocopier, Paper shredder, Air Conditioner, Air Purifier, Project and other equipment)	Lot	01	OTM	CEO	GoB	7.00	01.02.2024	15.02.2024	19.02.2024	28.02.2024	02.03.2024	06.03.2024	20.03.2024
GR8.	৩৬৩২১০৬ (অন্যান্য মূলধন অনুদান)	Procurement of Office Furniture	Lot	01	OTM	CEO	GoB	10.00	06.11.2023	13.11.2023	16.11.2023	20.11.2023	21.11.2023	23.11.2023	07.12.2023
GR9.	৩২৫৮১০৩ (কম্পিউটার)	Maintenance/ Servicing of Desktop Computer, Laptop, UPS, Printer and Projector.	Lot	01	RFQM	CEO	GoB	2.00	06.11.2023	13.11.2023	16.11.2023	20.11.2023	21.11.2023	23.11.2023	07.12.2023
GR10.	৩২১১১২৭ (বইপত্র ও সাময়িকী)	Procurement of Books and Magazine	Lot	01	RFQM	CEO	GoB	3.00	17.10.2023	24.10.2023	27.10.2023	31.10.2023	02.11.2023	03.11.2023	14.11.2023
GR11	৪১১২৩০৩ (বৈদ্যুতিক সরঞ্জামাদি)	Procurement of Electrical Equipment	Lot	01	OTM	CEO	GoB	5.00	01.11.2023	15.11.2023	20.11.2023	24.11.2023	27.11.2023	29.11.2023	13.12.2023
GR12	৪১১২৩০৫ (অগ্নি নির্বাপক সরঞ্জামাদি)	Procurement of Firefighting equipment	Lot	01	RFQ	CEO	GoB	1.50	06.11.2023	13.11.2023	16.11.2023	20.11.2023	21.11.2023	23.11.2023	07.12.2023
Total = 62.50															

Aktarunnahar
 09.08.2023
 Aktarunnahar
 Director (Admin)

Public Private Partnership (PPP) Authority

Dr. Md. Mushfiqur Rahman
 Dr. Md. Mushfiqur Rahman
 Chief Executive Officer (Secretary)
 Public Private Partnership (PPP) Authority


ANNUAL PROCUREMENT PLAN (2023-2024)

Division/Ministry : Prime Minister's Office
Agency : Public Private Partnership Authority
Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Services

Pac No	Budget Code	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Balance Surplus/Shortfall	Time Code for Process	Advertise EOI	RFP Submission	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1.	৩২৫৭১০১ (কনসালট্যান্সি)	Appointment of Consultant	Lot	02	OTM	CEO	GoB	28.00	--	Sep/2023	22.09.2023	06.10.2023	06.10.2023	11.10.2023	13.10.2023	13.10.2023	16.10.2023	20.10.2023
Total: 28.00																		


09.08.2023
Aktarunnahar
Director (Admin)
Public Private Partnership (PPP) Authority


Dr. Md. Mushfiqur Rahman
Chief Executive Officer (Secretary)
Public Private Partnership (PPP) Authority