

ANNUAL PROCUREMENT PLAN (FY 2025-2026)

Division/Ministry : Chief Adviser's Office
 Agency : Public Private Partnership Authority
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
 Type: Goods

Pac No	Budget Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract	Time for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	৩২১১১২৭ (বইপত্র ও সাময়িকী)	Procurement of Books and Magazine	Lot	01	RFQM	CEO	GoB	1.50	01.09.2025	09.09.2025	09.09.2025	16.09.2025	18.09.2025	23.09.2025	07.10.2025
GR2	৩২৫৫১০১ (কম্পিউটার সামগ্রী)	Procurement of Computer Accessories (Mouse, Keyboard, Printer, UPS, Scanner, Cable, Tonner, Refill Ink and others equipment)	Lot	01	RFQM	CEO	GoB	3.00	05.10.2025	20.10.2025	03.11.2025	10.11.2025	13.11.2025	20.11.2025	27.11.2025
GR3	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	Procurement of Printing & Packaging related Works (Annual Report)	Lot	01	RFQM	CEO	GoB	3.00	05.10.2025	13.10.2025	20.10.2025	27.10.2025	28.10.2025	30.10.2025	16.11.2025
GR4	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	Procurement of Printing & Packaging related Works (File, Folder, Diary, Notebook and Envelop)	Lot	01	RFQM	CEO	GoB	3.00	02.11.2025	10.11.2025	10.11.2025	17.11.2025	18.11.2025	20.11.2025	04.12.2025
GR5	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	Procurement of Crest and Other Momentum	Lot	01	OTM	CEO	GoB	4.00	30.09.2025	22.10.2025	29.10.2025	05.11.2025	09.11.2025	16.11.2025	30.11.2025
GR6	৩২৫৫১০৫ (অন্যান্য মনিহরী)	Procurement of Stationary goods	Lot	01	OTM	CEO	GoB	7.00	08.09.2025	30.09.2025	16.10.2025	23.10.2025	30.10.2025	06.11.2025	20.11.2025
GR7	৩২৫৫১০৫ (অন্যান্য মনিহরী)	Procurement of Stationary goods	Lot	01	RFQM	CEO	GoB	3.00	17.08.2025	31.08.2025	31.08.2025	07.08.2025	14.08.2025	21.08.2025	05.09.2025
GR8	৩২৫৮১০৪ (অফিস সরঞ্জামাদি)	Procurement of Servicing of office Equipment	Lot	01	RFQM	CEO	GoB	3.00	01.12.2025	17.12.2025	24.12.2025	31.12.2025	04.01.2026	11.01.2026	25.01.2026
GR9	৪১১২৩০৩ (বৈদ্যুতিক সরঞ্জামাদি)	Procurement of Electrical Equipment	Lot	01	OTM	CEO	GoB	5.00	30.09.2025	15.10.2025	29.10.2025	05.11.2025	10.11.2025	17.11.2025	01.12.2025
GR10	৪১১২৩১০ (অফিস সরঞ্জামাদি)	Procurement of Office Equipment (Large Size Display, Paper Shredder, Network Router, Wi-Fi Router, Presenter, Wireless Microphone and other equipment)	Lot	01	OTM	CEO	GoB	11.00	09.11.2025	24.11.2025	08.12.2025	15.12.2025	22.12.2025	29.12.2025	12.01.2026
GR11	৪১১২২০২ (কম্পিউটার ও আনুষঙ্গিক)	Procurement of Desktop Computer, Laptop and Printer	Lot	01	OTM	CEO	GoB	7.00	12.10.2025	27.10.2025	10.11.2025	17.11.2025	24.11.2025	01.12.2025	15.12.2025

Pac No	Budget Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract	Time for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR12	৪১১৩৩০১ (কম্পিউটার সফটওয়্যার)	Procurement of online software	Lot	01	OTM	CEO	GoB	4.00	01.01.2026	18.01.2026	01.02.2026	08.02.2026	15.02.2026	22.02.2026	08.03.2026
GR13	৪১১২৩১৪ (আসবাবপত্র)	Procurement of Office Furniture	Lot	01	OTM	CEO	GoB	8.00	03.12.2025	18.12.2025	31.12.2025	07.01.2026	14.01.2026	21.01.2026	04.02.2026
Total = 62.50															


 27.07.25
 Abu Kaisar Khan
 Director (Admin)
 Public Private Partnership (PPP) Authority


 27.7.25
 Muhammad Rafiqul Islam
 Chief Executive Officer (Secretary)
 Public Private Partnership (PPP) Authority


ANNUAL PROCUREMENT PLAN (FY 2025-2026)

Division/Ministry : Chief Adviser's Office
Agency : Public Private Partnership Authority
Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Works

Package No	Budget Code	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract	Time for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1.	৩২৫৮১০৭ (অনাবাসিক ভবন)	Procurement of Works (Renovation & Maintenance of Room)	Lot	01	RFQM	CEO	GoB	5.00	02.11.2025	24.11.2025	01.12.2025	08.12.2025	15.12.2025	18.12.2025	18.01.2026
Total = 5.00															


27.7.25
Abu Kaisar Khan
Director (Admin)
Public Private Partnership (PPP) Authority


27.7.25
Muhammad Rafiqul Islam
Chief Executive Officer (Secretary)
Public Private Partnership (PPP) Authority

ANNUAL PROCUREMENT PLAN (2025-2026)


Division/Ministry : Chief Adviser's Office
Agency : Public Private Partnership Authority
Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Services

Pac No	Budget Code	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Invitation for Tender/ Advertise EOI	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Time for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR1	৩২২১১০১ (নিরীক্ষা ও সমীক্ষা ফি)	Chartered Accountant Firm	Lot	01	DTM	CEO	GoB	03.00	Sep/2025	14.08.2025	31.08.2025	14.09.2025	28.09.2025	28.09.2025	05.10.2025	09.10.2025	30.06.2026
SR2	৩২১১১০৭ যানবাহন ব্যবহার (চুক্তিভিত্তিক)	Invitation for Tender for Transport Hiring for Contract Tracing	Lot	01	OTM	CEO	GoB	13.50	Mar/2026	01.03.2026	15.03.2026	29.03.2026	12.04.2026	19.04.2026	29.04.2026	29.04.2026	30.06.2026
SR3	৩২৫৭১০১ (কনসালট্যান্সি)	Appointment of Junior Consultant [Project Management, IT, Procurement and Accounts]	Lot	03	OTM	CEO	GoB	30.00	Aug/2025	14.08.2025	31.08.2025	14.09.2025	28.09.2025	28.09.2025	05.10.2025	09.10.2025	30.06.2026
SR4	৩২৫৭৩০৬ (ডাটা সংরক্ষণ)	Procurement of Website/ Software Hosting with Service and Maintenance	Lot	01	RFQM	CEO	GoB	02.00	Aug/2025	03.08.2025	18.08.2025	25.08.2025	01.09.2025	04.09.2025	11.09.2025	18.09.2025	30.06.2026
Total: 48.50																	


27.07.25

Abu Kaisar Khan
Director (Admin)
Public Private Partnership (PPP) Authority


27.7.25

Muhammad Rafiqul Islam
Chief Executive Officer (Secretary)
Public Private Partnership (PPP) Authority