

## ANNUAL PROCUREMENT PLAN (2024-2025)

Division/Ministry : Chief Adviser's Office  
 Agency : Public Private Partnership Authority  
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue  
 Type: Goods

Pac No	Budget Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract	Time for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1.	৩২১১১২৭ (বইপত্র ও সাময়িকী)	Procurement of Books and Magazine	Lot	01	RFQM	CEO	GoB	3.00	17.10.2024	25.10.2024	25.10.2024	28.10.2024	02.11.2024	04.11.2024	18.11.2024
GR2.	৩২৫৫১০১ (কম্পিউটার সামগ্রী)	Procurement of Computer Accessories (Mouse, Keyboard, Printer, UPS, Scanner, Tonner, Ink and others equipment)	Lot	01	OTM	CEO	GoB	6.00	03.11.2024	24.11.2024	27.11.2024	03.12.2024	05.12.2024	08.12.2024	31.12.2024
GR3.	৩২৫৫১০৫ (অন্যান্য মনিহরী)	Procurement of Stationary goods	Lot	01	OTM	CEO	GoB	11.00	03.11.2024	24.11.2024	27.11.2024	03.12.2024	05.12.2024	08.12.2024	31.12.2024
GR4.	৩২৫৭৩০১ (জন্মস্থান উৎসবাদি)	Procurement of gift box with PPPA's Logo	Lot	01	RFQM	CEO	GoB	3.00	17.10.2024	25.10.2024	25.10.2024	28.10.2024	02.11.2024	04.11.2024	18.11.2024
GR5.	৩২৫৮১০৩ (কম্পিউটার)	Maintenance/ Servicing of Desktop Computer, Laptop, UPS, Printer, Photocopier, Projector and accessories	Lot	01	RFQM	CEO	GoB	2.30	05.11.2024	14.11.2024	14.11.2024	18.11.2024	20.11.2024	24.11.2024	03.12.2024
GR6.	৩২৫৮১০৪ (অফিস সরঞ্জামাদি)	Procurement of Servicing of office Equipment	Lot	01	OTM	CEO	GoB	5.00	01.12.2024	17.12.2024	22.12.2024	26.12.2024	30.12.2024	02.01.2025	16.01.2025
GR7.	৪১১২৩০৩ (বৈদ্যুতিক সরঞ্জামাদি)	Procurement of Electrical Equipment	Lot	01	OTM	CEO	GoB	6.00	01.10.2024	17.10.2024	23.10.2024	28.10.2024	31.10.2024	04.11.2024	18.11.2024
GR8.	৪১১২৩০৫ (অগ্নি নির্বাপক সরঞ্জামাদি)	Procurement of Firefighting equipment	Lot	01	RFQM	CEO	GoB	1.00	01.12.2024	10.12.2024	10.12.2024	12.12.2024	17.12.2024	19.12.2024	30.12.2024
GR9.	৪১১২৩১০ (অফিস সরঞ্জামাদি)	Procurement of Office Equipment (Network Router, Wi-Fi Router, Presenter, Wireless Microphone and other equipment)	Lot	01	OTM	CEO	GoB	8.00	01.12.2024	17.12.2024	22.12.2024	26.12.2024	30.12.2024	02.01.2025	16.01.2025
GR10	৪১১২২০২ (কম্পিউটার ও আনুষঙ্গিক)	Procurement of Desktop Computer, Laptop and Printer	Lot	01	OTM	CEO	GoB	10.00	03.11.2024	24.11.2024	27.11.2024	03.12.2024	05.12.2024	08.12.2024	31.12.2024
GR11	৪১১৩৩০১ (কম্পিউটার সফটওয়্যার)	Procurement of Software	Lot	01	OTM	CEO	GoB	5.00	03.02.2025	18.02.2025	23.02.2025	26.02.2025	02.03.2025	05.03.2025	01.04.2025
GR12	৪১১২৩১৪ (আসবাবপত্র)	Procurement of Office Furniture	Lot	01	OTM	CEO	GoB	8.00	03.11.2024	24.11.2024	27.11.2024	03.12.2024	05.12.2024	08.12.2024	31.12.2024
<b>Total = 68.30</b>															

*Abu Kaisar Khan*  
 07.10.24

Abu Kaisar Khan  
 Director (Admin)

Public Private Partnership (PPP) Authority

*Md. Hafizur Rahman*  
 16.10.24


Md. Hafizur Rahman  
 Chief Executive Officer (Secretary)  
 Public Private Partnership (PPP) Authority


## ANNUAL PROCUREMENT PLAN (2024-2025)

Division/Ministry : Chief Adviser's Office  
 Agency : Public Private Partnership Authority  
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue  
 Type: Works

Pac No	Budget Code	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise of Tender	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract	Time for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR1.	৩২১১১০৭ যানবাহন ব্যবহার (চুক্তি ভিত্তিক)	Invitation for Tender for Transport Hiring for Contract Tracing	Lot	01	OTM	CEO	GoB	13.08	June/2024	27.03.2024	18.04.2024	30.04.2024	13.05.2024	13.05.2024	09.06.2024	09.06.2024
WR2.	৩২৫৫১০২ (মুদ্রণ ও বঁধাই)	Procurement of Printing & Packaging related Works (Annual Report)	Lot	01	RFQ	CEO	GoB	3.00	Oct/2024	15.10.2024	23.10.2024	23.10.2024	28.10.2024	29.10.2024	31.10.2024	17.10.2024
WR3.	৩২৫৫১০২ (মুদ্রণ ও বঁধাই)	Procurement of Printing & Packaging related Works (File, Folder, Diary, Notebook and Envelop)	Lot	01	RFQ	CEO	GoB	3.00	Nov/2024	03.11.2024	11.11.2024	11.11.2024	14.11.2024	17.11.2024	19.11.2024	03.12.2024
WR4.	৩২৫৫১০২ (মুদ্রণ ও বঁধাই)	Procurement of Crest and Other Momentum	Lot	01	RFQ	CEO	GoB	2.00	Oct/2024	15.10.2024	23.10.2024	23.10.2024	28.10.2024	29.10.2024	31.10.2024	17.10.2024
WR5.	৩২৫৮১০৭ (অনাবাসিক ভবন)	Procurement of Works (Renovation & Maintenance of Room)	Lot	01	OTM	CEO	GoB	12.00	Nov/2024	03.11.2024	24.11.2024	27.11.2024	03.12.2024	05.12.2024	08.12.2024	31.12.2024
<b>Total = 33.08</b>																

  
 ০৭.১০.২৪  
 Abu Kaisar Khan  
 Director (Admin)  
 Public Private Partnership (PPP) Authority


  
 16.10.24  
 Md. Hafizur Rahman  
 Chief Executive Officer (Secretary)  
 Public Private Partnership (PPP) Authority

## ANNUAL PROCUREMENT PLAN (2024-2025)

Division/Ministry : Chief Adviser's Office  
 Agency : Public Private Partnership Authority  
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue  
 Type: Services

Pac No	Budget Code	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Time for Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1.	৩২৫৭১০১ (কনসালটেন্ট)	Appointment of Consultant [Junior PPP Consultant, Junior Project Management Consultant, Junior Consultant (IT)]	Lot	03	OTM	CEO	GoB	26.10	July/2024	15.05.2024	15.05.2024	30.05.2024	13.06.2024	02.07.2024	02.07.2024	29.09.2024	30.09.2024	30.06.2025
SR2.	৩২৫৭১০১ (কনসালটেন্ট)	Appointment of Consultant (Procurement Consultant)	Lot	01	OTM	CEO	GoB	18.00	Nov/2024	03.11.2024	03.11.2024	18.11.2024	21.11.2024	25.11.2024	25.11.2024	28.11.2024	01.12.2024	30.06.2025
<b>Total: 44.10</b>																		

  
07.10.24

Abu Kaisar Khan  
 Director (Admin)  
 Public Private Partnership (PPP) Authority

  
16.10.24

Md. Hafizur Rahman  
 Chief Executive Officer (Secretary)  
 Public Private Partnership (PPP) Authority